	Week 1	Week 2	Week 3	Week 4	Week 5	Week 6	Week 7	Week 8	Week 9	Week 10	Week 11	Week 12	Week 13	Week 14	Week 15	Week 16	Week 17	Week 18	Week 19	Week 20	Week 21	Week 22	Week 23	Week 24	Week 25
Task Name	5 Oct - 11 Oct			ct 26 Oct - 1 No			v 16 Nov - 22 No	ov 23 Nov - 29 Nov	30 Nov - 6 Dec	7 Dec - 13 De	c 14 Dec - 20 D	ec C h r i s			11 Jan - 17 Jar	n 18 Jan - 24 Jar	25 Jan - 31 Jan	1 Feb - 7 Feb	8 Feb - 14 Feb	15 Feb - 21 Feb		1 Mar - 7 Mar	8 Mar - 14 Mar	r 15 Mar - 21 Mar	22 Mar - 24 M
Intro/Prep																									
Research																									
Initial Report																									
Sketches																									
Prototype																									
Gathering Requirements																									
HCI Design																									
Implementing Sharepoin	t																								
Implementing Django																									
Writing Project Blog																									
Writing Project Report																									
Writing Software Doc																									
Testing																									
Evaluation																									
Create Video																									
Submission																									
Client Meetings																									